BRIEF REPORT ON THE SCHOOL PROJECT

The third quarter of the school year on resumet¥onday 3 August and will end in
September 2009. This will prepare the studentshieifinal quarter of the year and usher
in a new session in January 2010. A total of $30/0as been allocated from AMNA to
proceed with phase 3 of the building. These funiisdoe used to build the first set of
three classrooms. The second phase of anotherdlassrooms will be built upon
completion on these classes scheduled for completi@ctober 2009. This will make a
total of six classrooms projected for construciio2009.

Phase 3 of the project has commenced with the cetraplof the final three classrooms
of phase 2 , we are trusting God to completerny geon. Before the commencement of
the phase 3 of the project, some existing classsowere divided into two so as to
accommodate the numerous students that enrolledjuEhcompleted three classrooms
have really assisted in absorbing these students@me of the students have been
moved to occupy these classes.

In the same vein, at the completion of the on gaimgstruction of the three additional
classrooms, other students in other classes thatdwided will be moved to occupy
them. This, we believe, will materialize in thetlgsarter of the session which will
commence in October.

We want to thank all that have been supportingotiogect and pray for a bountiful
harvest for every good seed you have sown in Jesue.

PICTURES OF THE COMPLETED PHASE 2 CLASSROOMS AND THE
ONGOING WORK FOR PHASE 3 ON THE PROJECT ARE ATTACHE D.




SCHOOL CHILDREN PLAYING OUTSIDE OF THE
COMPLETED PHASE 2 CLASSROOMS

Phase 2 scheduled to be completed in june 200&wscomplete. The children will now
have ample space in their classrooms as they withbved from the previously divided
classrooms to accommodate their numbers. Hereoare sf the children playing outside

their new facility.



PHASE 3 IN PROGRESS, AUGUST 2009:
FOUNDATION FOR FIRST SET OF 3 CLASSROOMS
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VIBRANT CHILDREN PLAYING OUTSIDE OF THE

SCHOOL



